Enduro/X Core - Feature #3

Add Jenkins continues integration facility

11/08/2015 09:28 AM - Madars

Closed	Start date:	11/08/2015	
Normal (Code 4)	Due date:		
	% Done:	0%	
	Estimated time:	0.00 hour	
e & configure for Enduro/X build/te	est.		
r	Normal (Code 4)	Normal (Code 4) Due date: % Done:	Normal (Code 4) Due date: % Done: 0% Estimated time: 0.00 hour

History

#1 - 12/06/2015 07:41 PM - Madars

- Status changed from New to Closed

Done.